2201 Double Creek Drive
Suite 4004

Round Rock, TX 78664
Tel (812) 671-3434

Fax (512) 671-3446

PASTOR, BEHLING & WHEELER, LLC

ERGINEERING & ERVIRONMENTAL CORSULTING SRRVICES

March 9, 2018
{(PBW Project No. 5040)

VIA ELECTRONIC MAIL

Ms, Raji Josiam

Remedial Project Manager, 65F-RA

U.S8. Environmental Protection Agency Region 6
1445 Ross Avenue

Dallas, Texas 75202

Re: March 2018 Bi-Monthly Progress Report
US Oil Recovery (USOR) Syperfund Site
Area of Investigation 1 (AOI-1), Pasadena, Texas

Dear Ms. Josiam:

Pursuant to Section IX, Paragraph 44 of the Administrative Settlement Agreement and Order on Consent
for Remedial Investigation/Feasibility Study (Settlement Agreement) for the above-referenced Site,
Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress report on behalf of the
Respondents named in the Settlement Agreement. Inaccordance with the Settlement Agreement
requirements, this progress report addresses the topics listed below:

1. Actions which have been iaken to comply with the Settloment Agresment duting the
preceding two-month period — During the preceding two-month period (January-February),
the Respondents performed additional work for the RI/FS in accordance with the RI/FS Work
Plan, as follows:

e  Submitted Final Workplan Refinement/Modification Notice (WRIN) No. AOI-1-6 (for
work proposed to complete Iteration 1 activities) to EPA and TCEQ on January 3, 2018
{which was accepted by EPA on January 4, 2018);

e Performed soil sampling and analysis as detailed in WRN No. AQIL-1-6; and

»  Performed slug testing as detailed in WRN No. AOI-1-6.

2. Summary.of gualitv-assured results of sampling, tests and all other guality-assured data

validated by Respondents during the preceding two-month period. Therefore, the database
version sent with the preceding bi-monthly report is still valid and the database is not
included with this report.

sehedule for RUFS completion — The following work is planned for the next two months:

e Completion of laboratory analyses of soil samples collected in February, followed by
validation of the analytical data;

e Analysis of slug test field data collected in February;

e Installation of groundwater monitoring wells and performance of groundwater sampling
and analysis activities as detailed in WRN No. AOI-1-6;

& Performance of groundwater tidal effects study as detailed in WRN No. AOCL-1-6;
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e Development of a structured database that will include the most recent field and
analytical data. The updated database will be made available to EPA and TCEQ in an
easily importable format.

»  Submittal of preliminary annotated outlines for the Screening Level Ecological Risk
Assessment and the Baseline Human Health Risk Assessment for EPA review and
subsequent discussion (date to be determined); and

¢  Development of WRN No. AOI-7 for RI/FS Iteration No. 2 (bayou sediment and surface
water) sampling activities.

developed and Implemented to addresg any actual or anticipated problems or delavs —
Performance of the monitoring well installation and groundwater sampling and analysis
activities described above was delayed due (o access considerations/discussions with the
Harris County Flood Control District for monitoring wells to be installed in the near vicinity
of Vince Bayou. These activities are now being performed.

Thank you for the opportunity to submit this progress report. Should you have any questions, please do
not hesitate to contact me.

Simely, -~

Eric Pastor, P.E.
Project Coordinator

ce Mr. Lam Tran — Texas Commission on Environmental Guality
Mr. Michael Cave — Texas Commission on Environmental Quality
Mr. James Kendrick — NewFields
Mr. Joe Biss — EHS Support
Mr. Matthew Wickham - PBW
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